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Project Weekly Report
PROJECT:	Riverside Park Flood Restoration Project
	
FROM:	George Latour, Ditesco
		Justin Schaller, Ditesco

DATE:	August 15, 2017 to August 25, 2017

	Sitework:
· Mowing operations completed to support first phase of earthwork
· Completed ball fields, northeast fields, and area along northeast side of project near perimeter fence and trash excavation areas
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Environmental:
· Initial BMP’s installed including perimeter control, wetland & tree protection, power pole protection, and vehicle tracking control pads
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Demolition:
· Concrete/Asphalt trail removal along segments 9, 10A/B/C, 12, 14, and 16 
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	Other:
· Held Material Management Plan (MMP) Pre-con meeting
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Upcoming work:
· Trash removal survey
· Asphalt/Concrete trail demo
· Rip rap installation 
· Perimeter fence demo/installation
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