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Project Weekly Report
PROJECT:	Riverside Park Flood Restoration Project
	
FROM:	George Latour, Ditesco
		Justin Schaller, Ditesco

DATE:	August 26, 2017 to September 01, 2017

	Sitework:
· ACC Back on site mid-week
· Started removing ball field fence. Rolled and salvaged usable chain-link for perimeter site fence in lay down yard.





Demolition:
· Fencing
· Electrical demolition began in the old concessions building


Other:
· Site meeting with Xcel energy 
· Finished survey control for trash excavation limits
· Closed access to thoroughfare between Riverside Pkwy & 40th St


Upcoming work:
· Continue electrical demo
· Asphalt/Concrete trail demo
· Fence removal – Riverbank
· Ball field topsoil – strip
· Trash removal
· Ball field embankment
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