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Project Weekly Report
PROJECT:	Riverside Park Flood Restoration Project
	
FROM:	George Latour, Ditesco
		Justin Schaller, Ditesco

DATE:	September 02, 2017 to September 08, 2017

	Sitework:
· No work on Labor Day
· Started stripping topsoil off of the south ballfields.  Stockpiled topsoil just to the north of existing basketball courts and another location just south of ballfields 
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Demolition:
· Removed existing security fence and established construction boundary fence
· Continued electrical demo
· Continued removing concrete curb/gutter around south ballfield roads for topsoil operations











Other:
· ACC & Cascade conducted mandatory MMP training 
· Office trailer setup
· Water tower set and hooked up to dry hydrant.  Dust control operations supporting earthwork ops









Upcoming work:
· Continue electrical demo
· Continue Asphalt/Concrete trail demo
· Continue Ball field topsoil – strip
· Trash removal
· Ball field embankment
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