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Project Weekly Report
PROJECT:	Riverside Park Flood Restoration Project
	
[bookmark: _GoBack]FROM:	George Latour, Ditesco
		Justin Schaller, Ditesco

DATE:	September 09, 2017 to September 15, 2017

	Sitework:
· Continued stripping topsoil off of the south ballfields.  Started to work on north ball fields.
· Started cut to fill operations around the first trash site on the south side of park.  Did not get into landfill or start trash excavation operations. 
· Started to rough in electrical conduit for ball fields









Demolition:
· Removed all ball field structures, fence, and concrete
· Continued electrical demo
· Continued removing concrete curb/gutter around east lots.











Other:
· Cascade MMP on site this week
· Pinyon CABI on site 9/12
· Overburden suitable for onsite fill
· No ACM in excavation









Upcoming work:
· Continue electrical demo – light poles
· Start landfill excavation and haul operations
· Continue ball field topsoil and start ball field embankment
· Riprap and river bank stabilization
· Continue trail demo
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