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Project Weekly Report
PROJECT:	Riverside Park Flood Restoration Project
	
FROM:	George Latour, Ditesco
		Justin Schaller, Ditesco

DATE:	September 16, 2017 to September 22, 2017

	Sitework:
· Continued stripping topsoil off of the north ballfields stockpiling on the north and south side of project
· Continued to remove overburden material near trash excavation and stockpiled suitable material on the south ballfields
· Started trash excavation and hauled material to landfill.  MMP and CABI on site inspecting material.  No ACM present in samples taken.
· Back hauled fill material from landfill









Demolition:
· Continued to haul off ballfield debris
· Finished preliminary electrical demo
· Continued removing concrete curb/gutter and removed asphalt from small parking lot near Riverside Parkway.







Other:
· Cascade MMP on site this week
· Pinyon CABI on site 9/19
· Overburden still suitable for onsite fill.  
· No ACM in excavation









Upcoming work:
· Continue landfill excavation and haul operations
· Finish ball field topsoil and continue ball field embankment
· Riprap and riverbank operations
· Continue trail demo
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