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Project Weekly Report
PROJECT:	Riverside Park Flood Restoration Project
	
FROM:	George Latour, Ditesco
		Justin Schaller, Ditesco

DATE:	September 23, 2017 to September 29, 2017

	Sitework:
· Finished stripping topsoil off of the ballfields
· Finished removing overburden material near trash excavation site 1
· Continued trash excavation and hauled material to landfill.  MMP and CABI on site inspecting material. 
· Continued to back haul fill material from landfill and placed in south ballfields
· Started cut to fill near solar panels
· Cleaned up site stockpiles – hauled off debris and placed embankment in ballfields 









Demolition:
· Continued to remove concrete and asphalt lots and hauled to crushing site
· Completed demo of existing restroom building





Other:
· Cascade MMP on site this week
· Pinyon CABI on site 9/26
· Overburden still suitable for onsite fill.  
· One ACM test result. Bag of floor tiles was properly bagged and disposed of by CABI.
· CDPHE site visit and inspection on 9/27







Upcoming work:
· Continue landfill excavation and haul operations
· Continue ball field embankment
· Riprap and riverbank operations
· Continue trail demo
· Continue asphalt and concrete demo
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