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Contract Value: $10,146,980
Adjusted Contract Value: $10,146,980

Work Complete: $897,435

Time to Substantial Completion
Original Contract Calendar Days: 341
Calendar Days Charged to Date: 55

Remaining Contract Calendar Days: 286

9% Complete

City of  Evans Riverside Park Restoration Project
Monthly Report: September 2017

Ball Field Demolition Concrete Demolition Trash Excavation

Major Milestone Completed/Underway
 » Completed topsoil removal from ball fi elds
 » Started trash excavation and haul operations
 » Completed electrical demo
 » Started ball fi eld embankment
 » Started cut to fi ll operations
 » Continued concrete and asphalt removals 
 » Completed minor demo of ball fi eld structures

 » Continue cut to fi ll areas
 » Start riverbank stabilization
 » Continue ball fi eld embankment
 » Continue trash excavation
 » Continue site debris clean up - vegetation, surface debris 
and existing stockpiles

 » Continue asphalt/concrete removals

Upcoming Work


